SCRUM Meeting 4 for PC Parlor

Prepared by: John Nolen Meeting Date: 4/13/2022

Meeting Attendees

- John Nolen
- Gage Broberg

Meeting Agenda Items

- Plan going forward in sprint 2
- Updates on API and GUI status

Status Update Since Last Meeting

Accomplishments:

- About section completed
- Links on home page
- Third API selected

Tasks:

Task Description	Assigned to	Completed? (yes/no)
Create example eBay queries	Jacob	yes
Create example Facebook queries	Alex	yes
Refine landing page style	Gage	yes
Icons for PC component search results	John	no

Before The Next Meeting

Plans:

- How to page (tutorial videos)
- Youtube APIs working (Data API and IFrame API)
- eBay and Facebook listings

Task Assignments:

Task Description	Assigned to
------------------	-------------

How to page formatting	Gage
Youtube Data API implementation	John
Pull/Parse listings from eBay	Jacob
Pull/Parse listings from Facebook	Alex

Minutes from Previous Meeting

Complications with using the official Facebook API, so a different API was decided upon to get Facebook listings. A third API was needed to replace Amazon; Youtube was decided upon, adding a how-to section to the project that includes tutorial videos. The eBay API was able to be queried,