SCRUM Meeting 4 for PC Parlor

Prepared by: John Nolen Meeting Date: 4/13/2022

## **Meeting Attendees**

• John Nolen

Gage Broberg

# Meeting Agenda Items

- Plan going forward in sprint 2
- Updates on API and GUI status

## Status Update Since Last Meeting

### Accomplishments:

- About section completed
- Links on home page
- Third API selected

#### Tasks:

Task Description	Assigned to	Completed? (yes/no)
Create example eBay queries	Jacob	yes
Create example Facebook queries	Alex	yes
Refine landing page style	Gage	yes
Icons for PC component search results	John	no

# Before The Next Meeting

### Plans:

- How to page (tutorial videos)
- Youtube APIs working (Data API and IFrame API)
- eBay and Facebook listings

### Task Assignments:

Task Description	Assigned to
------------------	-------------

How to page formatting	Gage
Youtube Data API implementation	John
Pull/Parse listings from eBay	Jacob
Pull/Parse listings from Facebook	Alex

# Minutes from Previous Meeting

Complications with using the official Facebook API, so a different API was decided upon to get Facebook listings. A third API was needed to replace Amazon; Youtube was decided upon, adding a how-to section to the project that includes tutorial videos. The eBay API was able to be queried,