SCRUM Meeting 4 for PC Parlor

Prepared by: John Nolen Meeting Date: 4/19/2022

Meeting Attendees

- John Nolen
- Gage Broberg
- Jacob Poland
- Alex Nelson

Meeting Agenda Items

- API connection progress
- GUI progress
- Merging and pull requests

Status Update Since Last Meeting

Accomplishments:

- Parsed xml response from eBay into json
- How-to page implemented
- Youtube Data API queried in JS

Tasks:

Task Description	Assigned to	Completed? (yes/no)
How to page formatting	Gage	Yes
Youtube Data API implementation	John	Yes
Fix merge conflicts with eBay implementation	Jacob	Yes
Pull/Parse listings from Facebook	Alex	Yes

Before The Next Meeting

Plans:

- Pull request eBay branch and resolve any merge conflicts
- Merge branches for sprint 2 release

Task Assignments:

Task Description	Assigned to
Create basic details page	Gage
Integrate Youtube Data API with IFrame API	John
Make eBay results viewable on website	Jacob
Help merge code into Git, start on implementing into website	Alex

Minutes from Previous Meeting

The Facebook API is working completely, just running into issues working with the git repository. The Youtube Data API also works, help is needed to parse the response from the JS function to be useable for the IFrame API. The website pages so far have been implemented, a details page will be needed for frontend implementation of the API's, and the Youtube Data API will be needed for finding videos to display on the How-to page.